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GREEN BROOK FLOOD CONTROL COMMISSION 
MEETING MINUTES 

 
 
LOCATION: Virtual Meeting         
             
DATE:  June 2, 2021        
 
MEETING CONVENED:  7:30PM 
 
Chairman Murray opened the meeting and took role call along with leading the Pledge of 
Allegiance.  He recited compliance with the Open Public Meeting Act. 
 
IN ATTENDANCE:
Raymond Murray – GBFCC Chairman 
Rich O’Connor - Engineer, GBFCC 
Rob Zucker – Winning Strategies 
Alek Peterson – USACE NY District  
Tom Slowinski – NJDEP 
Doug Greenfield – Middlesex County 
Melonie Marano – Somerset County 
Dale Leubner – Bound Brook 
Stacy Narvesen – Dunellen 
Jessica Dunne – Dunellen 

Paul Woska - Middlesex 
Harry Allen – North Plainfield 
Theodore Bassman – Scotch Plains 
Alice Tempel – South Plainfield 
John Ferguson – South Plainfield 
Daryl Eisenberg Knegten – Watchung 
Pedro Estevez - Plainfield 
Linda Brnicevic – Bound Brook Resident 
Mark Kranz 

 
I wanted to take a moment before getting into the meeting. On a very sad note, I got a call late 
today that John Sweeney's health is in decline. If we can keep John and the family in your thoughts 
and prayers, that would be appreciated. John has been a long-standing member of the 
Commission representing Middlesex Borough. He is a go-to guy. When the meetings were in the 
Middlesex Library, or for the annual Memorial Service, we never had to worry about whether the 
podium would be in place and the coffee and donuts would be there. His wife, Pat, giving us 
homemade goodies for our meetings for so many years. Please keep John and his family in your 
prayers for the next days and weeks.   
 
MINUTES 
The April minutes were not able to be viewed on the GBFCC website due to a technical problem. 
Approval of the April minutes will be done at the next meeting.  
 
A copy of approved minutes is available on the GBFCC website. 
 
CORRESPONDENCE 
Not much correspondence over that past few months, just several emails back and forth between 
the Corps and the Commission regarding progress and the meetings to be set up with the local 
communities in the near future. 
 
The GBFCC maintains a correspondence file that is available for inspection as may be necessary 
and upon request. 
 
BILLS 
Bills submitted are from the three normal vendors that we deal with: Grotto Engineering for 
Consulting Engineering services, Winning Strategies for Public Relations and lobbying efforts in 
Washington DC, and Tina Totten for the meeting notifications. A motion was made to approve 
payment of the bills. Motion carried. 
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NJ DEP – Tom Slowinski 
 
We've been approached by Middlesex Borough. It is not really an Army Corps issue once the 
project is complete and it's turned over the DEP. Then we have the counties responsible for the 
operation, maintenance, repair, and rehabilitation. The Borough is looking at having their high 
school students or local artists to do murals on the flood walls. The Army Corps really doesn't 
have an objection to it. They do it in other cities such as St. Louis & New Orleans. I shared some 
of the pictures that Jerry Stoddard sent. I believe that flood wall is in New Orleans. I met with the 
counties, both Middlesex and Somerset, and they are of the opinion that we don't want to approve 
that, at least not right now. We tend to think it's going to lead to more gang-tag, graffiti-type thing. 
Another reason is that it's an expensive epoxy paint that's put on the concrete and has to be a 
certain temperature the humidity needs to be right. Then there's an anti-graffiti coating that goes 
on over that. It is designed so that when public works goes out there with a high-pressure washer, 
they can clean it up that way. Right now, we are saying as far as our non-federal sponsor and our 
two partners in the non-federal sponsorship, Somerset County & Middlesex County, that we don't 
want to entertain that idea right now.  
 
My second point is, and Paul Woska I got to get with you, and we need to nudge to Middlesex 
County.  The Army Corps is getting ready to turn Segment C-2 over which includes Cap Lane and 
South Lincoln Avenue. There are areas that the Borough used to cut. Paul, I want to get with you 
and maybe we'll go meet with the public works director over in Middlesex Borough, and we can 
decide what the County will be responsible for and what the Borough is going to continue to do.  
 
Mr. Paul Woska: OK Tom, we can do that. No problem at all.  
 
Mr. Slowinski & Mr. Woska both offered prayers for Mr. Sweeney.  
 
Mr. Doug Greenfield:  I'm not sure who you spoke to at Middlesex County about the murals? It 
certainly wasn't me. I'm happy to have a discussion offline about it. This is Doug Greenfield, I'm 
the planning director for Middlesex County. 
 
Mr. Ray Murray:  I can share Doug’s email with you, Tom. And there was one final, concern that 
Tom didn't mentioned and that is the construction of the walls themselves. It is a fluted panel, that 
might not be super conducive to certain types of murals. It'd be very difficult, for example, to draw 
a face on a fluted panel like that, that it's going to not from one angle another be quite distorted. 
Unless it was more of an abstract, it might create a little bit of a challenge for the artist. Tom if you 
can reach out to Doug on the side and get Middlesex County's input on that and maybe share 
whatever conversations you had with whomever in Middlesex County. Just to make sure that 
everyone is on the same page with that.   
 
Mr. Slowinski: Yes, that is a big point that the wall is fluted. It is not a flat surface. I’m sure it can 
still be painted but it does add a bit of interest.  That’s all I have.  
 
Mr. Peterson: I just wanted to mention that the only other potential concern with putting murals on 
the floodwalls is spalling of the concrete. With moisture, other things get trapped behind it, and 
you get flaking. The paint would have to be right. So that was one other concern. 
 
Mr. Slowinski:  I sent you those pictures from Jerry Stoddard. It’s too bad you can't screen share, 
Ray. The close up shows that spalling behind paint.  
 
Mr. Murray: I will try to find the pictures and share it.    
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Mr. Slowinksi: The project is looking good. Alek will touch on the culvert. Segment C-2 is getting 
ready for turnover. The grass has been patched and areas re-seeded where it was not taking.  
It is getting close to turn over.  (Mr. Murray finds and posts photos of the wall in New Orleans.)  
The walls have a jazz influence and a theme, and it looks good. Then you see the write-ons, like 
somebody loves somebody in front of it and danger this and danger that. It does add to the 
aesthetic.  
 
Mr. Woska: Tom, one of the issues too is that the walls are in people's neighborhoods, and they 
might not want that. 
 
Mr. Slowinski:  Right, like industrial parks or something like that I can understand.  If you look at 
picture, that is what happens with a coating of paint, and I guess you could say a spalling, some 
cracks.  
 
Mr. Greenfield: Generally speaking, when the murals are of a community, when the locals who 
live there create the mural, it generally isn’t expected to turn to graffiti. That's why Philadelphia 
began the massive mural program that they took, it's really an anti-graffiti program. So that's 
why I'm happy to discuss it. 
 
Mr. Slowinski:  Yes, one of my workmates told me about the Philadelphia organization. Again, 
right now we're saying no, but we are open to see what's going on down the road. The initial 
take from the counties is the same thing, that they don't want to see it doctored up. 
 
Mr. Greenfield: Okay, like I said, I’m happy to talk about it offline.  
 
Mr. Slowinski: Absolutely Doug.  Ray, are you able to show the other picture?  
 
Mr. Murray shares second photo.  
 
Mr. Murray: You can see in the photo in the lower left it is tagged and then all over the artwork in 
spots there is tagging.  
 
Mr. Murray asked in there were any questions for the NJ DEP and there were none.  
 
 
ARMY CORPS OF ENGINEERS – Alek Peterson, Project Manager 
 
Regarding funding, we're expecting to carry approximately $30 million from this fiscal year into 
FY 22. If we receive $40 million total ($30 million federal; $10 million non-fed) we could have $70 
million available to continue the project in FY22, depending on upon the DEP match. The project 
was in the President's budget for $30 million for FY22 so that's good news. 
 
In talking about all the individual contract segments, most of us are familiar with the bubble map 
and the sequencing for construction in Middlesex borough.  
 
· Segment C-2 Contract 1 – As we mentioned before that contract is scheduled to be completed 

soon. It's actually being physically completed this month, and hopefully by the end of the fiscal 
year, we would like to financially close it out. Demolition of 174 South Lincoln was deleted 
from that contract to allow completion and it's being added under Segment C-1.  Both C-2 
Contract 1 and C-1 are being done by the same construction contractor. Just as an FYI. 
 

· Segment C-1 – Next up is the Segment C-1, the base flood wall has been placed up to the 
hydraulic gap. Finishing work is ongoing now that the weather has warmed up. The contractor 
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should be able to finish sanding, staining and anti-graffiti coating the protected side of the wall. 
The unprotected side has already been stained. There'll be fence work for the Lee Drive 
backyard people and any final grading and seeding necessary and drains were placed through 
the base flood wall. The base gap and the optional 125-foot flood wall under C-1, both will be 
likely added as options under Segment C-2 and H which we're aiming for an award the coming 
FY22. That base gap and the optional flood wall and the Segment H levee under C-2 and H 
are hydraulically dependent upon opposite sides of the bank. The idea is to construct them in 
tandem.  
 

· Levee Option: The levee option lies on 207 Pond Avenue for which we're working the 
condemnation package. Right now, it is at NAD. We are working to try to get that package to 
headquarters as soon as possible. Following headquarters, it would go to DOJ to be logged 
in, have a hearing with the judge, and then once we have the hearing hopefully, we would be 
allowed access to the property. If we are unable to build that levee under the current Segment 
C-1 contract we would complete it as an option under C-2 and H like the base gap, flood wall, 
and optional flood wall. The pump chamber has been awarded and is being constructed. 
Excavation for the pump chamber was completed. Rebar and concrete are ongoing. 
 

· Culvert Option of Segment C-1:  The big item is the culvert option of C-1 within the New Jersey 
Transit Raritan Valley line railroad embankment. Two weekends ago (May 21 – 23) that was 
successfully moved into place within the railroad embankment. The operation started late 
Friday evening. We had New Jersey Transit on site. They had two cranes on the track, one 
on each side to lift it. It was disconnected. They did that with both the North & South tracks. 
Following that, and the okay from transit, our contractor Carbro began excavation of the 
embankment. It was excavated down below where the culvert would be placed to form a 
suitable subbase. (A picture was put on screen) That picture is from the South side of the 
railroad embankment, right behind what would be bound Brook. Once they got down to the 
appropriate depth beneath the culvert, we had to reach rock, weathered shale, and that 
ranged from a few feet down to about 8 feet. We were able to stop and then fill. Dense grade 
aggregate (DGA) was brought in and every half foot to a foot, the fill was basically tamped 
down with steam rollers to compact it so that it could withstand the weight of the culvert and 
any embankment fill and trains going over it. 

Once we had a suitable grade and base, Carbro had hired a subcontractor Mahmutt, which 
has outlets all over the world, and they had brought in two SPMT’s – Self Propelled Mobile 
Transports. Each had about 128 wheels to withstand the weight of the culvert. Steel plates 
were laid down on the ground the whole length of the move, which was about 160 feet or so 
from where the culvert had been placed and where it was curing for 28 days. There were there 
were 264 wheels between the two machines. Each went into one barrel of the culvert. Each 
had a hydraulic press on top of it with pressure distribution plates. I would say that the move 
itself once all the once all the ground plates were down probably took about 20 to 30 minutes 
to move forward. Both Carbro and our district's public affairs office had drones, cameras and  
GoPros out there. We did time lapse photography & video photography. That's being 
processed. The move was successful with the SPMTS moving the culvert into place it within 
the embankment. And at that point, the DGA had already been compressed beneath and the 
culvert was being moved into place. Once the culvert was in place within the embankment, 
we filled in the sides and top with I9 (another bedding material) and then following that, transit 
came in put the tracks back in place, reattach them, inspected everything and then gave the 
okay and we were open in time for the Monday morning commute. I believe the North track 
had a little bit of a delay opening but it didn't stop the railroad from operating for commuters 
Monday morning. (A picture was shown from Monday or Tuesday, from Middlesex side, of a 
commuter train going over the finished culvert.)   

It was a big success. If it had failed, it would have been a major PR disaster, among other 
things. That's a big weight off! The culvert was quite heavy. It weighed about 850 tons. About 
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800 of that was concrete with another 50 tons of rebar and metal to support it. It was a big 
operation. In New York district history, nobody had recalled doing anything like this. (Some 
footage from a drone was shown.)  

 
· Segment C-2 & H – The next contract we're looking to award is C-2 and H, originally that was 

going to be awarded for construction FY21 but we've moved it to next year in order to finish 
design and receive the permits. We have pretty much all the property for the base contract 
consisting of the two closure gates across South Lincoln and supporting floodwall monoliths. 
Segment A & B, there's one property left, we're negotiating right now with the owner, and we 
expect to receive that property without needing to go to condemnation. There are a few 
properties in the levee options west of South Lincoln for which title work has to be done. That 
will last until FY22 in acquiring those properties. Those would be options under the contract 
so there's flexibility in when we could award them. Perhaps by the time we award the bass 
and the segment H levee option as well as closing the gaps in C-1, we might be at a point 
close to awarding all of C-2 and H and possibly having all the funds to do so depending on 
the match.  
 

· Segment C-3 & C-4 - Following that, the next contract would be C-3 and C-4 consisting of 
levee and floodwall by Pinebrook Apartments on Route 28. Our schedule calls for design 
being completed end of our FY22 (August of 2022). Probably due to funding, we would look 
to award that construction contract in FY23.  

 
· Segment B-4 & C-5 - Following that, would be Segment B-4 and C-5. We've started design 

on C-5, and we're approaching 35% completion. Our next step is to go to the land use 
regulation program within DEP and get some preliminary opinions on the alignment and what 
would be permittable. B-4 is in design with between 60% - 90% complete for design. Looking 
to award a contract to complete that design and that will be phased to finish with C-5 and we 
would like to award a construction contract at same time as the two are hydraulically 
dependent. 

 
· Segment C-6, C-7 & D - Segments C-6, C-7 & D along the Green Brook. However, due to 

hydraulic modeling, and the need to avoid induced flooding or higher water surface elevation 
levels upstream, we're actually looking to switch construction at that point to System I-J-K 
within Dunellen and Green Brook Township. We're doing hydraulic modeling on that now. Our 
real estate office is beginning to look to gain rites of entry to do preliminary investigations in 
that area for environmental delineation, riparian zones, wetlands, utility surveys, etc. We've 
already been there getting flood marks; we'll also look to do borings for geotechnical and 
HDRW sampling.  

 
· We're looking to have a public meeting with the folks in the System I-J-K area. I'm mostly 

looking for Dunellen and Green Brook Township to get the word out to them. I'm thinking 
probably sometime the end of this month or maybe early July. I don't know what's best 
probably takes a few weeks to get a notice out. So maybe early July I'm thinking might be 
best. As the timeline for our rites of entry for real estate, for the preliminary investigations, 
basically depends on holding the public meeting.  

 
· And at some point, later, we would also like to hold a public meeting for C-6, C-7, and D as 

the folks in that area are expecting us to move in that area next, so we just want to let them 
know. 

 
Mr. Murray: That’s the big, and it's actually a very major, change that has occurred over the past 
few months with conversations have just started with this. It’s good that we have two 
representatives from Dunellen on the line tonight. Just to give you a brief highlight of how this 
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usually rolls out:  The Corps will compile a list of properties where they're going to need to do 
investigation, whether it be wetlands delineations, or soil sampling and things of that nature. They 
will compile that list and basically send an invitation out to all the people that are immediately 
impacted by this work and hold a public meeting for their benefit to explain what's going on. So, 
the meeting will basically explain that their initial work is going to be just to figure out exactly where 
the stream is, where the wetlands are located, so they can get a more finite plan soon. So that's 
usually round one - getting in to see where the wetlands and the stream are located. Following 
that, they would generally come back on only a much smaller list of properties, where they would 
want to do some sampling, to find out what the composition of the soil is, and things of that nature 
so they know exactly how they will need to design the flood wall in that particular area. Then once 
they have an actual design, there will be a third round of real estate activity. That third round is 
related to getting easements, either for access for construction, during the construction or 
permanent easements, or if there will be any acquisitions that they need to make to put the project 
in place. It's a three-step effort. Holding the public meeting is good so people are not relying on 
what they are hearing from their neighbor, and are hearing it from the Army Corps, with the DEP 
and the Commissioner as well. It gives them the comfort level of exactly what's going to occur.  

When they get that piece of paper in the mail, it doesn't go into the garbage can. So much 
of the work that they need to do on the real estate side all starts with that initial right of entry. If 
people aren't sending those back in, and they are just waiting it out, or not really noticing it coming 
in the mail, it causes delays. In the past, we've had to have a second round of public meetings, 
to emphasize for those who weren't at the first meeting, and for those who were, to re-explain the 
process to them and ask for their assistance. And getting their neighbors to respond to the Corps. 
They can either send the paper back or eventually the Corps will come knocking door-to-door if 
they don't get all the real estate rights they need. The first step is having a public meeting to 
explain all of this. Many people might have no idea that they're anywhere near this project. If 
they've moved in and we haven't had a significant storm over that period of time since they moved 
in. So, it's an education piece and it's a meeting to set the course of how things will go. The Corps 
can get to the point that they know exactly what they're dealing with and can come up with a finite 
design, with which properties they'll need to have, if a real estate acquisition, or whether it be a 
temporary or permanent easement or an out in the out acquisition based on the topography and 
the features that will be located in around those properties. Did I miss anything Alek? 

 
Mr. Peterson: They want to reassure people that when everybody gets the letter requesting the 
right of entry, they don't think this is something more than it is. We're not coming in right away to 
take property. 
 
Mr. Murray: Yes, that is important. Again, that first step is just figuring out exactly where the stream 
is and not relying on 30- or 40-year-old aerial photography to determine what features are going 
to be needed and where they're going to be needed. The height and the extent of a flood wall or 
a levee or pump station, the volume that can handle, etc.  
 
Ms. Jessica Dunne: Are you looking to do a combined public meeting for Dunellen and Green 
Brook or two separate meetings? 
 
Mr. Murray: I think it would probably be beneficial to do it as a combined meeting. I spoke with 
Alek briefly on Friday, before the long weekend, and suggested that timing-wise, we could 
probably secure an auditorium in a school at either Dunellen or Green Brook with the Board of 
Education’s help just give us enough room to get enough people in. On the heels of the spread 
of vaccination instead of the spread of COVID, we don't want to have a bunch of people sitting on 
each other's laps in the near future. To use a facility that has a couple of 100 seats in it so that 
people can feel comfortable in coming there and being able to spread out is better than being to 
close. That was the thought there. 
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Ms. Dunne: Okay, I'll send a note to Bill Robbins and then just have you work with him to schedule 
that meeting for us. I’ll just give him a heads up that you'll be reaching out. 
 
Mr. Murray: As soon as we can, I think Alek really needs to get a feel from real estate as the 
volume of properties that are going to evolve with this, and we can figure out the timing of getting 
those notifications out. And certainly, the summer can be a challenging time, because you don't 
necessarily have as many people around. You have people on vacation, and you have people 
that have summer homes. So, you might not get everyone in one shot, but certainly we'll try it. 
We'll do our best to get as many people there as we can. And if we have to follow up with a later 
meeting where maybe it's even like kind of an opt in for the second meeting or I was away and, 
and I want to get there I think the flyers should probably extend out to everybody that's in the area 
of concern, but it might give some people an opportunity if they were away, or just not available 
on that night to kind of schedule something a second meeting a little further out.  
 
Mr. Peterson: Okay, Ray, thanks for going into more detail.  
 
Mr. Murray: Sure. What else you got for us? I mean, that's a major, major shift and to be moving 
to I – J- K  and leaving the tail end of C and D, which is basically the area at the back of Mountain 
View Park in Middlesex and along Greenbrook Road in the area of the Green Brook Regional 
Center, and putting those on the back burner. That's the reason for the other meeting that Alek 
brought up. Basically, to meet with the residents in that area who expect something sooner rather 
than later, based on us already doing all the investigative work and mediations and all in that area. 
Just so that they're not wondering whatever happened to moving forward and getting the project 
up in our backyards.  
 
Mr. Peterson:  Ray, we would love to have the appropriate team members at the meeting. We 
would have somebody from civil resources branch, a hydraulic engineer doing the modeling to 
basically explain the reason for the resequencing itself is to avoid inducing higher water surface 
elevation levels upstream. And then we would have real estate division there to explain that the 
real estate acquisition process, and rights-of-entry. Also, somebody from environmental analysis 
branch explaining we're looking for environmental delineation as part of the investigations. 
 
Upper Basin  
We prepared our validation and directors reports, submitted a reclama to our Division level and 
Headquarters, basically, making the case that the District would like to keep moving forward with 
construction in the Lower Basin and Stony Brook and that a GRR be initiated to evaluate flood 
risk management alternatives in the Upper Basin now that we know that the Upper Basin 
recommended elements are not feasible.  
 
We did a visit yesterday with NJ Representative Tom Malinowski. He came out and toured the 
project. Col. Matthew Luzzatto, the New York District Commander, Joseph Seebode, our Deputy 
District engineer, as well as some of the folks from Construction Division and myself. We started 
in Bound Brook. We met at Segment T Billian-Legion Park and briefed the project there. We drove 
past the two closure gates at Eddie Street and Main Street, down the main area that was damaged 
by Floyd, and went to the pump station. He was able to picture the train track by seeing it along 
with the R2 flood wall and the level of the water during Tropical Storm Irene. From there we went 
directly to Middlesex Borough. We had him for two hours. We took them right to the C-1 culvert 
option site. He got to see the pump station and culvert being constructed. Regarding the culvert 
by the way, there's another segment that must be cast, but it's going to be cast in place, on the 
south side. It doesn't require track shutdown or movement. From there, we took him to the Upper 
Basin, specifically the Oakway Site, so he can picture how the Green Brook and Blue Brook come 
together. We talked about the whole history we have with the GRR, the Torricelli Amendment, the 
appropriations ban, the Validation Report, etc. to help him understand the point of view that the 
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Greenbrook is a system that was formulated as such. We'd like to continue with lower basin and 
include Stony Brook, and then hopefully initiate a GRR potentially and Water Resources 
Development Act (WRDA) 2023 to look at the Upper Basin again.   
 
QUESTIONS for ARMY CORPS of ENGINEERS 
 
Ms. Brnicevic, Bound Brook Resident: We have a situation in Bound Brook with dirt bikes and 
widening the brook. I’d like some feedback. I have some pictures of dirt bikes riding along the 
levees by the rock machines. (She shared screen with pictures). Pictures were taken by neighbor. 
Dirt bikes are riding along the levee and tearing up the base. Also, in the next picture, you can 
see on the top of the levee, where they are riding on the macadam, doing burnouts, leaving oil 
stains. My concern is that the levees are being ruined after spending so many millions of dollars 
on this project. As a concerned resident, what do you think can be done to prevent this & to deter 
this? I almost know where the bikes are coming from, but it is also a long history of dirt bikes riding 
down the river front. Looking for any help we can get from you all to stop this. Its not good for the 
levees and the area.    
 
Mr. Murray: I appreciate you taking the time & having the photos available for us. I can work with 
Dale to see what we might be able to do locally. Perhaps have involvement with the police 
department. Regardless of what needs to be repaired, we need to future occurrences to the extent 
that we can. I will have a conversation with Dale and the Borough Administration to discuss what 
we can do. I will be sure to bring it up as a maintenance issue at the next project meeting.  
 
Ms. Brnicevic:   A man told me they ride from the railroad tracks and go along the wooded area, 
along the freight line, then go over the top of dyke, leaving stains and tearing up the grass as you 
can see in photos. They go all the way to the soccer field, so it is quite a distance that is being 
ripped up. I do know of some dirt bikes that belong to people living on Talmadge Ave - they repair 
the bikes right on the sidewalks. It is a code issue with Bound Brook but I would guess thay are 
part of the group that is riding. Thank you for listening and looking at this as a serious issue. 
 
Mr. Murray: It certainly is. Whether it is man-made, or a natural occurrence, anything that is going 
to affect the levees and their performance is of concern. We saw very early on that a small dip in 
the levee, or if there was a levee that was not constructed to the height that was intended, had a 
big consequence in the very beginning of the project in Billan Park to the point when we were 
doing storm repairs, we actually had to put a little bit more height on the levee in certain locations. 
We want to max out and be sure the project is operating as it should. We will get input from 
Somerset County, who maintains the levees in Bound Brook and see what they see as a need to 
do something immediate in terms of what type of repairs, etc.  
 
Ms. Brnicevic: This was posted on our local crime watch site, so I wanted to bring to your attention. 
I have been involved with the flood committee for a long time and I truly appreciate all you have 
done. Thank you.  
 
Mr. Dale Leubner: I’ll get with our Police Department first thing in the morning and see what can 
be done and then cycle back. We’ll get this squared away.  
 
Mr. Ted Bassman: Just wanted to explain what is going on in our town (Scotch Plains). I have 
had a hard time talking to our mayor. For the last couple years, we haven’t had a flooding issue, 
and there isn’t really activity from the project around here. They were all tied up around the 
downtown with redevelopment. Now we have a new mayor & I emailed to introduce myself. We 
a long phone conversation to talk about the project. I then ran into him face to face, along with 
the Township Manager, and they want a meeting to hear more about project. The Township 
Manager also happens to Chairman of what used to be called Freeholders. (now known as 
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Commissioners). This leads to an interesting opening in terms of where we are going in terms of 
the Upper Basin. Mind you, Union County struck out with the Rahway River flood project and here 
they come once more with the Green Brook flood project empty handed. I don’t know how that is 
going to sit. I don’t know when the meeting will be, or where it will go, but just giving you a heads 
up.  
 
Mr. Murray:  If you would like to make it a bigger circle and involve the Corps, that is something 
we can arrange.  
 
Mr. Bassman: I don’t know where the town wants it to go. It may have bigger implications with the 
freeholders in there too.  
 
Mr. Murray:  With their support, we can get things done easier as well. To the extent that they 
gain an education on the entire project, and not just the part that will impact Scotch Plains, but 
that they get to see the big picture.  I can’t tell you how many people scratch their heads when I 
explain how the water that does not go directly into the Green Brook wraps around and comes 
back into the project via the Cedar Brook. That should make sense to the people of Scotch Plains 
and Plainfield and Fanwood – on the East end of this project. Giving that full education can be a 
great benefit because the more people we have rowing together to get this done as soon as 
possible, the better off we are.    
 
Mr. Bassman: I grew up in Fanwood and now have been living in Scotch Plains for 40 years so 
I’m a local institution in my own rights. So, lets see where this goes.  
 
Mr. Murray:  Any way we can help to further that conversation, please let us know.  
 
Mr. Peterson: Ted, from the meeting with Rep. Malinowski yesterday, he is aware of the Upper 
Basin and that we would like to initiate a GRR to examine flood risk management alternatives for 
there. He is a potential contact.  
 
Mr. Bassman: He only has a very little sliver of Scotch Plains.  
 
Mr. Murray:  He very much has a great portion of the project within his Legislative District through. 
We met with him within the first 30 days of him taking office.  
 
Mr. Rob Zucker: There is about to re-districting, although that is speculative only, hard to know 
what those lines will look like. More relevantly he is member of the TMI Committee which is 
involved with the rewrite of it no matter what. Knowing that it is in his backyard more than others, 
he would probably be more likely to be involved in the aspects of reauthorization related to this.  
 
WINNING STRATEGIES (WSW) – Rob Zucker  
 
We have been watching the budget process closely. Alek spoke to the $30 million amount that 
was just included when it was released on Friday in the Civil Works Budget. That is a robust 
number. We had a lot of conversations back and forth with the Senate staff over the last several 
weeks pending the budget release because if it was not that number or a number that the 
Commission would be satisfied with. To ask for money over that it would be counted as an 
earmark, although earmarks have returned, it would have been difficult to go back into the House 
process which already had their deadlines and alleviates pressure on the Senators with this not 
being considered an earmark as they can still fulfill requests to get the budget funded at the 
requested level. Positive development. We are closely keeping an eye on this.  
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I heard from Representative Malinowski’s staff yesterday. The site visit actually was subsequent 
and pursuant to a meeting the Colonel already had with the Congressman briefing him on prior 
Corps issues. I think it noteworthy to see that he was already following up with his own eye to see 
what he had been told. Not every member of Congress approaches things that way. To see it, is 
to understand it better. We love it when elected officials go out and see it for themselves both 
what has been accomplished and what needs to be done.  
 
We continue to keep an eye on infrastructure discussions. There is sometimes a perception that 
this might be like the ARRA (American Recovery and Reinvestment Act) of 2008/2009. I don’t 
think it is the same situation where we would find ourselves with dollars thrust upon us. 
Nonetheless, we know that infrastructure is being talked about as one of those areas that could 
get potential action. By and large, the Corps projects have not been talked about at least in terms 
of the larger civil works project. A lot has been focused on drinking water infrastructure, and 
wastewater infrastructure, not necessarily flood control on the blue prints I have seen. We are 
watching it closely, and if we find opportunities to accelerate this project, we would love to seize 
them.  
 
COMMENTS FROM THE COUNTIES  
 
Middlesex County – Doug Greenfield 
I don’t have anything to share, but it does strike me that some of the accomplishments, such as 
the culvert, may be opportunities for press. I’ll touch base with our marketing folks to see if that is 
something they want to pursue. 
 
Mr. Murray: I can forward you the link to the USACE page that highlights the work last weekend. 
It has still photos and video showing the movement of the 850-ton culvert being moved 146 feet 
& 10 inches into place. Alek mentioned there is another portion of it on the Piscataway side that 
is yet to be built, as well as the floor to be added. That work is on-going.  
 
Mr. Peterson: I can reach out to our Public Affairs office to see if we can put you in contact with 
more photos or footage or time lapse photography. 
 
Mr. Greenfield: Before anyone puts too much time into it, let me see if it is something the marketing 
folks want to run with. 
 
Mr. Murray: Any press is good press. Even getting one of these photos published in a local print 
newspaper or an online paper can only help heighten awareness of the project. I can reach out 
to local print reporters. I will write a short two paragraph article about the project and where it is 
going. It will prime interest in the meetings that will be coming up later this summer regarding the 
access that is necessary in I-J-K segments. I’ll run it by you Alek to be sure it is scripted factually 
correct, and we’ll go for both online and print publications. 
 
Mr. Greenfield: Certainly, something to share with our County Commissioners given the money 
the County is investing and accomplishing.   
 
Somerset County – Melonie Marano 
No report. 
GBFCC ENGINEER – Rich O’Connor 
No report.  
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Mr. Peterson: One last note. Regarding the report of dirt bikes on the crest of the levee. We 
designed the levee not for recreational activities. If I could get a copy of those pictures, I’d like to 
pass them along to the Construction Division, so they are in the know.  
 
Ms. Brnicevic: I just emailed the photos to both you, Ray, and to Dale.  
 
Mr. Murray: I’ll forward to Alek. And we’ll send to Bill Wise and the team at Somerset County also 
to be sure they don’t see any significant signs of concern with maintenance to be addressed.  
 
Ms. Brnicevic: Are the top of levees considered a “No Trespassing” zone? Can you walk on the 
top of the levee on the macadam?  
 
Mr. Murray: In the Borough of Bound Brook, when the easements were attained, it was not 
anticipated that these would be a recreational feature. The easements did not call for public 
access. After bound brook was nearing completion, the idea was brought forward in terms of “do 
we think it’s a good idea” and the second question was “are we opening ourselves up to liability”. 
I believe that Somerset County was pushing the side of – because we don’t have an access 
easement for recreational use of these levees, we want to put some signs up that say you are not 
permitted to do this. Ultimately, any enforcement is going to come down to the local police 
engaging. Generally speaking, it is not that they are going to damage by normal use. Someone 
walking on levee is not going to destroy the levee. They are built a lot stronger than that. They 
are meant to withstand flood waters, hurricanes and things of that nature. If someone is 
maliciously doing something on the other hand, that could be a factor. Simply being on the levee 
is not going to interfere with performance. Somerset County was insistent they wanted signage 
out there, I think for the most part to lessen any impacts that could occur should someone be 
injured while undertaking recreation on the levee. 
 
Mr. Murray confirmed the email with photos was received.  
 
MEETING ADJOURNED:  8:40 PM 
 
Upcoming 2021 GBFCC meeting dates: 
 
Saturday, August 7, 2021, 9:30 am at American Legion Pavilion—707 Legion Place, Middlesex 
 
Wednesday, October 6, 2021, 7:30 pm 
 
Wednesday, December 1, 2021, 7:30 pm 


